Bright Coffee Shop Sales Analysis — Gantt Chart

Project period: 22 September 2026 – 11 October 2026 | Submission: 11 October 2026

Task	Start Date	End Date	Duration (days)	Notes
Project planning & requirements	22 Sep 2026	22 Sep 2026	1	Define objectives and deliverables
Miro planning & architecture	22 Sep 2026	23 Sep 2026	2	Map workflow, data sources, and dashboard architecture
Data collection & cleaning	23 Sep 2026	28 Sep 2026	6	Review fields, dates, missing values, and data types
SQL analysis in Databricks	28 Sep 2026	02 Oct 2026	5	Explore revenue, products, stores, days, and times
Excel pivot tables & charts	02 Oct 2026	05 Oct 2026	4	Create pivot charts and validate summaries
Excel dashboard	05 Oct 2026	07 Oct 2026	3	Build KPI cards, slicers, and dashboard layout
Power BI dashboard	07 Oct 2026	08 Oct 2026	2	Build KPIs, visuals, and filters
Looker Studio dashboard	08 Oct 2026	10 Oct 2026	3	Build KPIs, filters, and eight charts
Lovable dashboard	09 Oct 2026	10 Oct 2026	2	Create a web dashboard using the analysis
Quality checks & insights	10 Oct 2026	11 Oct 2026	2	Validate calculations, filters, charts, and insights
Final presentation & submission	11 Oct 2026	11 Oct 2026	1	Prepare findings and submit deliverables

